Project Plan - Asset Management System

From 10 July 2014 to 12 July 2016. As at 20 July 2015 EAST.

Planned Start Date: 04 May 2015 Budget: \$1,940.00 Planned Finish Date: 15 July 2015 Cost To Date: \$0.00

WBS	Name	Planned Start Date	Planned Finish Date	Planned Effort	Percent Complete	Assigned To	Actual Start Date	Actual Effort
1	Requirements Gathering	5/4/2015	5/6/2015	24 hours	100	Morris	5/4/2015	
2	Database Design	5/18/2015	5/27/2015	64 hours	100	Morris	5/18/2015	
3	Interface Design	5/28/2015	6/3/2015	8 hours	100	Morris	5/28/2015	
4	Implementation of Desing	6/4/2015	6/17/2015	8 hours	80	Morris	6/4/2015	
5	Testing and Debugging	6/18/2015	7/1/2015	8 hours	50	Lynn, Morris	6/18/2015	
6	User Acceptance Testing	7/2/2015	7/15/2015	8 hours	0	Lynn, Morris		

Risks						
Name	Date Raised	Date Due	Impact	Likelihood	Status	Assigned To
Issues			ı	ı		
Name	Date Raised	Date Due	Impact	Priority	Status	Assigned To
Ob an area						
Changes						